COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2019

ESTIMATE SUMMARY 15:17:12
CONTID: C22389R ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 22389R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 80.0 DAYS TIME ALLOW: 140 WORK DAYS
SIGNAL CONST PACKAGE A FOR 21793 PERCENT TIME:  57.14 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: SHER100-308
SIGNAL CONST PACKAGE A FOR 21793
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON ADAM:!
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 10/04/2019 DATE TIME STARTED 06/17/2019
5920 LAMAR STREET DATE LET 03/21/2019 DATE WORK BEGAN 06/17/2019
DATE AWARDED 04/26/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2019 DATE ACCEPTED
ARVAD, CO 80003 (303)422-7985 DATE NOTICE TO PROCEED 06/17/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,877,125.35  PARTICIPATING $ 967,929.35 $ 95,978.94
AWARD PROJECT AMT:  $  2,699,567.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 33.64% TOTAL EARNINGS 967,929.35 95,978.94
FUNDS AVAILABLE: $ 1,909,196.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 967,929.35 95,978.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,113.88 -2,879.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 942,815.47 93,099.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 942,815.47 93,099.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93,099.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0005 202-00828 Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
94,738.00000 0.000 0.00
0010 202-04006 Clean Culvert 5.000 0.000
HOUR 0.000 0.00
345.00000 0.000 0.00
0015 208-00002 Erosion Log Type 1 (12 Inch) 680.000 240.000
LF 0.000 0.00
7.50000 240.000 1,800.00
0020 208-00035 Aggregate Bag 436.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0030 208-00051 Storm Drain Inlet Protection (Type I) 26.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0035 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 15.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 60.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0055 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00

70.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0060 212-00006 Seeding (Native) 0.420 0.000
ACRE 0.000 0.00
1,215.00000 0.000 0.00
0065 212-00032 Soil Conditioning 0.420 0.000
ACRE 0.000 0.00
4,100.00000 0.000 0.00
0070 213-00003 Mulching (Weed Free) 0.420 0.000
ACRE 0.000 0.00
5,065.12000 0.000 0.00
0075 213-00061 Mulch Tackifier 59.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0080 607-11525 Fence (Plastic) 290.000 282.000
LF 0.000 0.00
3.50000 282.000 987.00
0085 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
33,000.00000 0.000 0.00
0090 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,100.00000 0.000 0.00
0095 625-00000 *Construction Surveying 1.000 0.600
LS 0.400 12,000.00
30,000.00000 1.000 30,000.00
0100 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
218,000.00000 0.600 130,800.00
0105 626-01104 Public Information Services (Tier IV) 1.000 0.600
LS 0.000 0.00
6,825.00000 0.600 4,095.00
0110 630-00007 *Traffic Control Inspection 56.000 16.000
DAY 0.000 0.00

255.00000 16.000 4,080.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0115 630-00012 *Traffic Control Management 140.000 66.000
DAY 0.000 0.00
900.00000 66.000 59,400.00
0120 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 1.000
EACH 0.500 97.50
195.00000 1.500 292.50
0125 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 5.000
EACH 1.000 51.50
51.50000 6.000 309.00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 66.000 6.688
EACH 1.156 305.18
264.00000 7.844 2,070.82
0135 630-80343 *Construction Traffic Sign (Panel Size C) 11.000 1.750
EACH 0.125 33.00
264.00000 1.875 495.00
0140 630-80355 *Portable Message Sign Panel 3.437 1.438
EACH 0.281 1,264.51
4,500.05000 1.719 7,735.59
0145 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 6.000 0.000
Type
ype) EACH 0.000 0.00
1,300.00000 0.000 0.00
0150 630-80360 *Drum Channelizing Device 70.000 11.250
EACH 9.375 843.75
90.00000 20.625 1,856.25
0155 630-80393 *Stackable Vertical Panels 155.000 28.125
EACH 0.000 0.00
38.50000 28.125 1,082.81
0160 700-70010 F/A Minor Contract Revisions 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0170 700-70016 F/A Fuel Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70023 F/A On-The-Job Trainee 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70082 F/A Furnish & Install Electrical Service 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70310 F/A Landscaping 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70589 F/A Environmental Health & Safety Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 716,572.57 $ 14,595.44 $ 248,853.97
CAT NO0201 0201'F'I-76 @ SH 95

0200 202-00190 *Removal of Concrete Median Cover Material 327.000 100.000
Sy 0.000 0.00
35.00000 100.000 3,500.00
0205 202-00200 *Removal of Sidewalk 59.000 40.000
SY 0.000 0.00
36.00000 40.000 1,440.00
0210 202-00203 *Removal of Curb and Gutter 577.000 179.500
LF 0.000 0.00
12.00000 179.500 2,154.00
0215 202-00206 *Removal of Concrete Curb Ramp 45.000 12.000
SY 0.000 0.00

38.50000 12.000 462.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0220 202-00220 *Removal of Asphalt Mat 142.000 52.500
SY 0.000 0.00
41.00000 52.500 2,152.50
0225 202-00240 *Removal of Asphalt Mat (Planing) 769.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0230 202-00250 *Removal of Pavement Marking 2,000.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 158.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0240 203-01597 *Potholing 40.000 40.000
HOUR 0.000 0.00
175.00000 40.000 7,000.00
0245 210-00810 Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0250 210-00867 Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0255 304-06007 Aggregate Base Course (Class 6) 113.000 45.500
cY 0.000 0.00
77.00000 45.500 3,503.50
0260 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 500.000 14.000
TON 0.000 0.00
260.00000 14.000 3,640.00
0265 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 111.000 0.000
TON 0.000 0.00
395.00000 0.000 0.00
0270 403-34871  Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 89.000 0.000
TON 0.000 0.00

398.00000 0.000 0.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0275 503-00018 Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0280 503-00036 Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
385.00000 57.000 21,945.00
0285 608-00000 *Concrete Sidewalk 59.000 59.000
SY 0.000 0.00
104.00000 59.000 6,136.00
0290 608-00010 *Concrete Curb Ramp 33.000 25.000
5% 0.000 0.00
196.00000 25.000 4,900.00
0295 609-21010 *Curb and Gutter Type 2 (Section I-B) 161.000 44.000
LF 0.000 0.00
33.50000 44.000 1,474.00
0300 609-21020 Curb and Gutter Type 2 (Section 1I-B) 325.000 100.000
LF 33.000 1,188.00
36.00000 133.000 4,788.00
0305 613-00206 *2 Inch Electrical Conduit (Bored) 339.000 339.000
LF 0.000 0.00
14.00000 339.000 4,746.00
0310 613-00306 *3 Inch Electrical Conduit (Bored) 540.000 508.000
LF 0.000 0.00
15.50000 508.000 7,874.00
0315 613-01100 1 Inch Electrical Conduit (Plastic) 25.000 0.000
LF 25.000 200.00
8.00000 25.000 200.00
0320 613-01200 2 Inch Electrical Conduit (Plastic) 55.000 0.000
LF 55.000 687.50
12.50000 55.000 687.50
0325 613-01300 3 Inch Electrical Conduit (Plastic) 120.000 0.000
LF 120.000 2,220.00

18.50000 120.000 2,220.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0330 613-07004 Type Four Pull Box 3.000 2.000
EACH 0.000 0.00
1,555.00000 2.000 3,110.00
0335 613-07005 Type Five Pull Box 1.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
0340 613-13006 Luminare (LED) (8500 Lumens) 3.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0345 614-00011 Sign Panel (Class 1) 42.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0350 614-00012 Sign Panel (Class II) 76.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 3.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
0360 614-70024 1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0365 614-70030 Optical Attenuator 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0370 614-70150 Pedestrian Signal Face (16) (Countdown) 6.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0375 614-70336 Traffic Signal Face (12-12-12) 14.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0380 614-72836 Conflict Monitor 1.000 0.000
EACH 0.000 0.00

820.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0385 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0390 614-72860 Pedestrian Push Button 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0395 614-72863 Pedestrian Push Button Post Assembly 2.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0400 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
0405 614-81000 Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
0410 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
14,885.00000 0.000 0.00
0415 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
17,350.00000 0.000 0.00
0420 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
0425 614-84000 Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
0430 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 0.000 0.00
5,925.00000 0.000 0.00
0435 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00

7,525.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0440 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 200.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
0445 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0450 614-87015 Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
0455 614-87320 Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0460 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0465 614-87692 Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
4,025.00000 0.000 0.00
0470 615-00050 *Embankment Protector Type 5 1.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0475 627-00008 *Modified Epoxy Pavement Marking 7.000 0.000
GAL 0.000 0.00
488.00000 0.000 0.00
0480 627-00013 *Pavement Marking Paint (High Build) 2.000 0.000
GAL 0.000 0.00
238.00000 0.000 0.00
0485 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 24.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0490 627-30405 *Preformed Thermoplastic Pavement Marking 117.000 0.000

(Word-Symbol)
SF 0.000 0.00

18.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

C22389R
22389R-BID
SHER100-308

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

Page 11
ESTIMATE RUN 11/08/2019

CAT NO0201

0495 627-30410

0500 630-00000

0505 630-00003

CAT NO0202

0510 202-00220

0515 202-00250

0520 203-00010

0525 203-01597

0530 210-00815

0535 210-00867

0540 304-06007

ITEM

DESCRIPTION

0201 'F'I-76 @ SH 95

*Preformed Thermoplastic Pavement Marking (Xwal

Line)

*Flagging

*Uniformed Traffic Control

0202 'H' SH 121 @ Deer Ck

*Removal of Asphalt Mat

*Removal of Pavement Marking

*Unclassified Excavation (Complete In Place)

*Potholing

Reset Sign Panel

Reset Fire Preemption Unit

Aggregate Base Course (Class 6)

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
k-Stop 808.000 0.000
SF 0.000
13.00000 0.000
360.000 25.500
HOUR 0.000
32.00000 25.500
16.000 0.000
HOUR 0.000
145.00000 0.000
CAT0201 CURRENT AMT$ 571,750.50
78.000 78.000
SY 0.000
41.00000 78.000
476.000 0.000
SF 0.000
3.50000 0.000
20.000 20.000
cy 0.000
50.00000 20.000
15.000 15.000
HOUR 0.000
175.00000 15.000
3.000 0.000
EACH 0.000
90.00000 0.000
1.000 0.000
EACH 0.000
410.00000 0.000
16.000 13.000
cy 0.000
77.00000 13.000

15:17:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
816.00
0.00
0.00
4,29550 $ 82,748.50
0.00
3,198.00
0.00
0.00
0.00
1,000.00
0.00
2,625.00
0.00
0.00
0.00
0.00
0.00
1,001.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0545 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 39.000 38.500
TON 0.000 0.00
260.00000 38.500 10,010.00
0550 503-00018 Drilled Caisson (18 Inch) 10.000 10.000
LF 0.000 0.00
145.00000 10.000 1,450.00
0555 503-00036 Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
385.00000 76.000 29,260.00
0560 608-00010 *Concrete Curb Ramp 15.000 0.000
sy 15.000 2,940.00
196.00000 15.000 2,940.00
0565 609-21010 Curb and Gutter Type 2 (Section I-B) 90.000 90.000
LF 0.000 0.00
33.50000 90.000 3,015.00
0570 610-00030 *Median Cover Material (Concrete) 2,629.000 2,503.000
SF 126.000 1,953.00
15.50000 2,629.000 40,749.50
0575 613-00206 *2 Inch Electrical Conduit (Bored) 522.000 522.000
LF 0.000 0.00
14.00000 522.000 7,308.00
0580 613-00306 *3 Inch Electrical Conduit (Bored) 730.000 730.000
LF 0.000 0.00
15.50000 730.000 11,315.00
0585 613-01100 1 Inch Electrical Conduit (Plastic) 50.000 6.000
LF 44.000 352.00
8.00000 50.000 400.00
0590 613-01200 2 Inch Electrical Conduit (Plastic) 240.000 42.000
LF 198.000 2,475.00
12.50000 240.000 3,000.00
0595 613-01300 3 Inch Electrical Conduit (Plastic) 200.000 70.000
LF 130.000 2,405.00

18.50000 200.000 3,700.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0600 613-07001 Type One Pull Box 1.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0605 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,555.00000 4.000 6,220.00
0610 613-07005 Type Five Pull Box 1.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
0615 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0620 613-80130 Service Meter Cabinet 1.000 0.000
EACH 1.000 3,915.00
3,915.00000 1.000 3,915.00
0625 614-00011 Sign Panel (Class 1) 39.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0630 614-00012 Sign Panel (Class II) 12.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0635 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0640 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 1.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
0645 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0650 614-70336 Traffic Signal Face (12-12-12) 18.000 0.000
EACH 0.000 0.00

625.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0655 614-72860 Pedestrian Push Button 10.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0660 614-72863 Pedestrian Push Button Post Assembly 4.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0665 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
0670 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
16,100.00000 0.000 0.00
0675 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0680 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
17,350.00000 0.000 0.00
0685 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
0690 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
0695 627-00008 *Modified Epoxy Pavement Marking 3.000 0.000
GAL 0.000 0.00
488.00000 0.000 0.00
0700 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 10.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0705 627-30405 *Preformed Thermoplastic Pavement Marking 111.000 0.000

(Word-Symbol)
SF 0.000 0.00

18.00000 0.000 0.00



CONTID: C22389R
PCN: 22389R-BID
PROJECT: SHER100-308

CURRENT PREV QTY/

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD

NO NO DESCRIPTION UNITS QTY TO DATE

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0202 0202 'H'SH 121 @ Deer Ck
0710 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 886.000 0.000
Line

) SF 558.000
13.00000 558.000
0715 630-00000 *Flagging 100.000 0.000
HOUR 0.000
32.00000 0.000
0720 630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 0.000
145.00000 0.000

CAT 0202 CURRENT AMT$ 302,139.50

CAT NO0203 0203'l' SH 121 @ Peakview

0725 202-00200 *Removal of Sidewalk 60.000 18.000
Sy 0.000
36.00000 18.000
0730 202-00203 *Removal of Curb and Gutter 160.000 69.000
LF 0.000
12.00000 69.000
0735 202-00206 *Removal of Concrete Curb Ramp 32.000 30.000
SY 0.000
38.50000 30.000
0740 202-00220 *Removal of Asphalt Mat 27.000 0.000
SY 0.000
41.00000 0.000
0745 202-00250 *Removal of Pavement Marking 620.000 0.000
SF 0.000
3.50000 0.000
0750 203-00010 *Unclassified Excavation (Complete In Place) 12.000 4.000
CY 0.000
50.00000 4.000
0755 203-01597 *Potholing 32.500 32.500
HOUR 0.000

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

175.00000 32.500

Page 15
ESTIMATE RUN 11/08/2019

15:17:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
7,254.00
7,254.00
0.00
0.00
0.00
0.00
21,294.00 $  138,360.50
0.00
648.00
0.00
828.00
0.00
1,155.00
0.00
0.00
0.00
0.00
0.00
200.00
0.00
5,687.50



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0760 210-00815 Reset Sign Panel 4.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0765 210-00867 Reset Fire Preemption Unit 1.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0770 304-06007 Aggregate Base Course (Class 6) 2.000 0.000
cY 0.000 0.00
77.00000 0.000 0.00
0775 503-00018 Drilled Caisson (18 Inch) 10.000 10.000
LF 0.000 0.00
145.00000 10.000 1,450.00
0780 503-00036 Drilled Caisson (36 Inch) 38.000 38.000
LF 0.000 0.00
385.00000 38.000 14,630.00
0785 503-00048 Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
495.00000 21.000 10,395.00
0790 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
585.00000 21.000 12,285.00
0795 608-00000 *Concrete Sidewalk 53.000 18.000
SY 0.000 0.00
104.00000 18.000 1,872.00
0800 608-00010 *Concrete Curb Ramp 55.000 30.000
Sy 0.000 0.00
196.00000 30.000 5,880.00
0805 609-21020 Curb and Gutter Type 2 (Section 1I-B) 171.000 69.000
LF 0.000 0.00
36.00000 69.000 2,484.00
0810 613-00206 *2 Inch Electrical Conduit (Bored) 630.000 630.000
LF 0.000 0.00

14.00000 630.000 8,820.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0815 613-00306 *3 Inch Electrical Conduit (Bored) 820.000 820.000
LF 0.000 0.00
15.50000 820.000 12,710.00
0820 613-01200 2 Inch Electrical Conduit (Plastic) 165.000 80.000
LF 85.000 1,062.50
12.50000 165.000 2,062.50
0825 613-01300 3 Inch Electrical Conduit (Plastic) 300.000 120.000
LF 180.000 3,330.00
18.50000 300.000 5,550.00
0830 613-07004 Type Four Pull Box 4.000 3.000
EACH 0.000 0.00
1,555.00000 3.000 4,665.00
0835 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
0840 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0845 613-80130 Service Meter Cabinet 1.000 0.000
EACH 1.000 3,915.00
3,915.00000 1.000 3,915.00
0850 614-00011 Sign Panel (Class 1) 72.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0855 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0860 614-70336 Traffic Signal Face (12-12-12) 18.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0865 614-72860 Pedestrian Push Button 8.000 0.000
EACH 0.000 0.00

220.00000 0.000 0.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0870 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
0875 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
0880 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
26,950.00000 0.000 0.00
0885 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
28,350.00000 0.000 0.00
0890 614-84000 Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
0895 614-87320 Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0900 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 620.000 0.000
Line
) SF 0.000 0.00
13.00000 0.000 0.00
0905 630-00000 *Flagging 100.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
0910 630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
CAT 0203 CURRENT AMT$ 297,496.00 $ 8,307.50 $ 97,387.00

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0915 202-00190 *Removal of Concrete Median Cover Material 11.500 11.500
SY 0.000 0.00
35.00000 11.500 402.50



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0920 202-00203 *Removal of Curb and Gutter 38.000 38.000
LF 0.000 0.00
12.00000 38.000 456.00
0925 202-00250 *Removal of Pavement Marking 50.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0930 203-00010 *Unclassified Excavation (Complete In Place) 2.000 2.000
cY 0.000 0.00
50.00000 2.000 100.00
0935 203-01597 *Potholing 13.500 13.500
HOUR 0.000 0.00
175.00000 13.500 2,362.50
0940 210-00867 Reset Fire Preemption Unit 1.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0945 304-06007 Aggregate Base Course (Class 6) 2.000 2.000
cY 0.000 0.00
77.00000 2.000 154.00
0950 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 6.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0955 503-00018 Drilled Caisson (18 Inch) 5.000 5.000
LF 0.000 0.00
145.00000 5.000 725.00
0960 503-00036 Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
385.00000 57.000 21,945.00
0965 607-01050 Fence Wire With Metal Posts 50.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
0970 609-21010 Curb and Gutter Type 2 (Section I-B) 17.000 17.000
LF 0.000 0.00

33.50000 17.000 569.50



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0975 613-00206 *2 Inch Electrical Conduit (Bored) 300.000 291.000
LF 0.000 0.00
14.00000 291.000 4,074.00
0980 613-00306 *3 Inch Electrical Conduit (Bored) 600.000 582.000
LF 0.000 0.00
15.50000 582.000 9,021.00
0985 613-01100 1 Inch Electrical Conduit (Plastic) 10.000 0.000
LF 10.000 80.00
8.00000 10.000 80.00
0990 613-01200 2 Inch Electrical Conduit (Plastic) 130.000 33.000
LF 97.000 1,212.50
12.50000 130.000 1,625.00
0995 613-01300 3 Inch Electrical Conduit (Plastic) 140.000 70.000
LF 70.000 1,295.00
18.50000 140.000 2,590.00
1000 613-07004 Type Four Pull Box 4.000 1.000
EACH 0.000 0.00
1,555.00000 1.000 1,555.00
1005 613-07005 Type Five Pull Box 1.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
1010 613-13006 Luminare (LED) (8500 Lumens) 2.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
1015 614-00011 Sign Panel (Class 1) 48.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1020 614-70150 Pedestrian Signal Face (16) (Countdown) 4.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
1025 614-70336 Traffic Signal Face (12-12-12) 11.000 0.000
EACH 0.000 0.00

625.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0204

1030 614-72860

1035 614-72863

1040 614-72885

1045 614-81125

1050 614-81150

1055 614-84000

1060 627-30410

1065 630-00000

1070  630-00003

CAT NO0205

1075 203-01597

C22389R
22389R-BID
SHER100-308

ITEM
DESCRIPTION

0204 'K' SH 121 @ Chatfield Ent.

Pedestrian Push Button

Pedestrian Push Button Post Assembly

Traffic Signal Vehicle Detector (Special)

Traffic Signal-Light Pole Steel (1-25 Foot Mast

Traffic Signal-Light Pole Steel (1-50 Foot Mast

Traffic Signal Pedestal Pole Steel

*Preformed Thermoplastic Pavement Marking (Xwal

Line)

*Flagging

*Uniformed Traffic Control

0205 'L' C-470 @ SH 177

*Potholing

ESTIMATE NO: 0005

COLORADO DEPARTMENT OF TRANSPORTATION

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

4.000 0.000
EACH 0.000
220.00000 0.000
1.000 0.000
EACH 0.000
740.00000 0.000
5.000 0.000
EACH 0.000
7,900.00000 0.000
Arm) 1.000 0.000
EACH 0.000
11,855.00000 0.000
Arm) 2.000 0.000
EACH 0.000
17,350.00000 0.000
1.000 0.000
EACH 0.000
2,025.00000 0.000
k-Stop 752.000 0.000
SF 0.000
13.00000 0.000
100.000 0.000
HOUR 0.000
32.00000 0.000
16.000 0.000
HOUR 0.000
145.00000 0.000

CAT 0204 CURRENT AMT$ 179,373.50
35.000 35.000
HOUR 0.000
175.00000 35.000

Page 21

ESTIMATE RUN 11/08/2019

AMOUNT
THIS
PERIOD

0.00

2,587.50 $

0.00

15:17:12

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

45,659.50

6,125.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1080 210-00867 Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
1085 503-00018 Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
1090 503-00024 Drilled Caisson (24 Inch) 14.000 14.000
LF 0.000 0.00
235.00000 14.000 3,290.00
1095 503-00036 Drilled Caisson (36 Inch) 38.000 38.000
LF 0.000 0.00
385.00000 38.000 14,630.00
1100 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
585.00000 21.000 12,285.00
1105 613-00206 *2 Inch Electrical Conduit (Bored) 345.000 345.000
LF 0.000 0.00
14.00000 345.000 4,830.00
1110 613-00306 *3 Inch Electrical Conduit (Bored) 650.000 570.000
LF 0.000 0.00
15.50000 570.000 8,835.00
1115 613-01100 1 Inch Electrical Conduit (Plastic) 70.000 20.000
LF 50.000 400.00
8.00000 70.000 560.00
1120 613-01200 2 Inch Electrical Conduit (Plastic) 80.000 80.000
LF -15.000 -187.50
12.50000 65.000 812.50
1125 613-01300 3 Inch Electrical Conduit (Plastic) 120.000 80.000
LF 40.000 740.00
18.50000 120.000 2,220.00
1130 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00

1,555.00000 4.000 6,220.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1135 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
1140 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
1145 613-80130 Service Meter Cabinet 1.000 0.000
EACH 1.000 3,915.00
3,915.00000 1.000 3,915.00
1150 614-00011 Sign Panel (Class 1) 31.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1155 614-00012 Sign Panel (Class II) 25.500 0.000
SF 0.000 0.00
27.00000 0.000 0.00
1160 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
1165 614-70024 1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
1170 614-70030 Optical Attenuator 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1175 614-70150 Pedestrian Signal Face (16) (Countdown) 6.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
1180 614-70336 Traffic Signal Face (12-12-12) 14.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
1185 614-72836 Conflict Monitor 1.000 0.000
EACH 0.000 0.00

820.00000 0.000 0.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1190 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
1195 614-72860 Pedestrian Push Button 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
1200 614-72863 Pedestrian Push Button Post Assembly 3.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
1205 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
1210 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
14,885.00000 0.000 0.00
1215 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
1220 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
28,555.00000 0.000 0.00
1225 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 0.000 0.00
5,925.00000 0.000 0.00
1230 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
7,525.00000 0.000 0.00
1235 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 200.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
1240 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00

655.00000 0.000 0.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1245 614-87015 Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
1250 614-87320 Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
1255 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1260 614-87692 Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
4,025.00000 0.000 0.00
1265 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 180.000 0.000
Line
) SF 0.000 0.00
13.00000 0.000 0.00
1270 630-00000 *Flagging 100.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
1275 630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
CAT 0205 CURRENT AMT$ 250,595.50 $ 4,867.50 $ 65,872.50

CAT NO0206 0206 'M' SH 93 @ Washington

1280 202-00019 *Removal of Inlet 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
1285 202-00035 *Removal of Pipe 32.000 32.000
LF 0.000 0.00
64.00000 32.000 2,048.00
1290 202-00200 *Removal of Sidewalk 100.000 86.000
5% 14.000 504.00

36.00000 100.000 3,600.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington

1295 202-00203 *Removal of Curb and Gutter 232.000 232.000
LF 0.000 0.00
12.00000 232.000 2,784.00
1300 202-00206 *Removal of Concrete Curb Ramp 54.000 54.000
SY 0.000 0.00
38.50000 54.000 2,079.00
1305 202-00220 *Removal of Asphalt Mat 371.000 371.000
SY 0.000 0.00
41.00000 371.000 15,211.00
1310 202-00240 *Removal of Asphalt Mat (Planing) 318.000 318.000
SY 0.000 0.00
10.00000 318.000 3,180.00
1315 202-00250 *Removal of Pavement Marking 99.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
1320 202-04002 Clean Culvert 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1325 202-04010 Clean Inlet 1.000 0.000
EACH 0.000 0.00
1,725.00000 0.000 0.00
1330 203-00010 *Unclassified Excavation (Complete In Place) 200.000 0.000
cY 200.000 10,000.00
50.00000 200.000 10,000.00
1335 203-01597 *Potholing 20.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
1340 210-00867 Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
1345  304-06000 *Aggregate Base Course (Class 6) 489.000 188.600
TON 0.000 0.00

45.00000 188.600 8,487.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington

1350 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 30.000 10.000
TON 0.000 0.00
260.00000 10.000 2,600.00
1355 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 40.000 0.000
TON 0.000 0.00
395.00000 0.000 0.00
1360 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 76.100 76.100
TON 0.000 0.00
398.00000 76.100 30,287.80
1365 503-00018 Drilled Caisson (18 Inch) 5.000 5.000
LF 0.000 0.00
145.00000 5.000 725.00
1370 503-00036 Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
385.00000 76.000 29,260.00
1375 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 20.000 20.000
LF 0.000 0.00
193.00000 20.000 3,860.00
1380 604-19105 *Inlet Type R L 5 (5 Foot) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
1385 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
12,850.00000 1.000 12,850.00
1390 608-00000 *Concrete Sidewalk 159.000 159.000
Sy 0.000 0.00
104.00000 159.000 16,536.00
1395 608-00005 *Concrete Sidewalk (Special) 87.000 60.000
Sy 10.000 2,540.00
254.00000 70.000 17,780.00
1400 608-00010 *Concrete Curb Ramp 119.000 81.000
Sy 0.000 0.00

196.00000 81.000 15,876.00



CONTID:
PCN:
PROJECT:

CAT NO0206

1405 609-21010

1410 609-21020

1415 609-21900

1420 610-00010

1425 613-00206

1430 613-00306

1435 613-01100

1440 613-01200

1445 613-01300

1450 613-07002

1455 613-07004

C22389R
22389R-BID
SHER100-308

ITEM
DESCRIPTION

0206 'M' SH 93 @ Washington

*Curb and Gutter Type 2 (Section I-B)

Curb and Gutter Type 2 (Section 1I-B)

*Curb and Gutter Type 2 (Special)

*Median Cover Material (Decorative)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

1 Inch Electrical Conduit (Plastic)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type Two Pull Box

Type Four Pull Box

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

140.000

LF
33.50000
331.000

LF
36.00000
96.000

LF
135.00000
422.000

SF
67.00000
575.000

LF
14.00000
600.000

LF
15.50000
95.000

LF
8.00000
150.000

LF
12.50000
80.000

LF
18.50000
4.000

EACH
880.00000
4.000
EACH

1,555.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

140.000
0.000
140.000

331.000
0.000
331.000

59.000
0.000
59.000

330.000
72.500
402.500

0.000
396.000
396.000

0.000
552.000
552.000

0.000
95.000
95.000

0.000
150.000
150.000

0.000
80.000
80.000

4.000
0.000
4.000

4.000
0.000
4.000

Page 28
ESTIMATE RUN 11/08/2019

15:17:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
4,690.00
0.00
11,916.00
0.00
7,965.00
4,857.50
26,967.50
5,544.00
5,544.00
8,556.00
8,556.00
760.00
760.00
1,875.00
1,875.00
1,480.00
1,480.00
0.00
3,520.00
0.00
6,220.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington

1460 613-07005 Type Five Pull Box 1.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
1465 613-20200 Luminaire (Install Only) 4.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
1470 613-80130 Service Meter Cabinet 1.000 0.000
EACH 1.000 3,915.00
3,915.00000 1.000 3,915.00
1475 614-00011 Sign Panel (Class 1) 77.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1480 614-00012 Sign Panel (Class II) 43.500 0.000
SF 0.000 0.00
27.00000 0.000 0.00
1485 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
1490 614-70024 1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
1495 614-70030 Optical Attenuator 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1500 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
1505 614-70336 Traffic Signal Face (12-12-12) 14.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
1510 614-70560 Traffic Signal Face (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00

1,480.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 11/08/2019

PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington

1515 614-72836 Conflict Monitor 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
1520 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
1525 614-72860 Pedestrian Push Button 8.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
1530 614-72863 Pedestrian Push Button Post Assembly 5.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
1535 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
1540 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
14,885.00000 0.000 0.00
1545 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
16,725.00000 0.000 0.00
1550 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
1555 614-84000 Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
1560 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 0.000 0.00
5,925.00000 0.000 0.00
1565 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00

7,525.00000 0.000 0.00
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PROJECT: SHER100-308 ESTIMATE NO: 0005 15:17:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington

1570 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 80.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
1575 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
1580 614-87015 Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
1585 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1590 614-87692 Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
4,025.00000 0.000 0.00
1595 627-00008 *Modified Epoxy Pavement Marking 2.460 2.460
GAL 0.000 0.00
488.00000 2.460 1,200.48
1600 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 187.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
1605 627-30405 *Preformed Thermoplastic Pavement Marking 129.000 87.200
(Word-Symbol)
SF 0.000 0.00
18.00000 87.200 1,569.60
1610 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,105.000 788.000
Line
) SF 0.000 0.00
13.00000 788.000 10,244.00
1615 630-00000 *Flagging 240.000 43.000
HOUR 0.000 0.00

32.00000 43.000 1,376.00



CONTID:

PCN:

PROJECT:

C22389R
22389R-BID
SHER100-308

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

Page 32
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ITEM
DESCRIPTION

CAT NO0206

1620 630-00003

CAT NO0400

1625

620-00020

0206 'M' SH 93 @ Washington

*Uniformed Traffic Control

0400 CONSTRUCTION ENGINEERING BID ITEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
16.000 13.000
HOUR 0.000
145.00000 13.000
CAT 0206 CURRENT AMT$ 557,497.78 $
1.000 0.000
EACH 0.000
1,700.00000 0.000
CAT 0400 CURRENT AMT$ 1,700.00 $

PROJECT TOTAL CURRENT AMT $ 2,877,125.35

15:17:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,885.00
40,031.50 $  289,047.38
0.00
0.00
0.00 $ 0.00
95,978.94 $  967,929.35



